

OSA - 3574-67

JEF-460-1307  
20 September 1967

CY1052

To: Bruce B. ✓ Dave W.

Subject: Status Report # 1  
Contract Number DC-1701  
Covering Period from 3 July to 31 August 1967

The following is a summary of activity on the subject contract for the above mentioned period.

- Item 1      Fabricate, test and deliver 35 Pilots Protective Assys.
- The basic suit patterns for subject 405 have been scheduled. We are presently waiting to measure subject 404.
- Item 2      Fabricate, test and deliver 7 each Torso Harnesses, S-1009 Modified
- Two each Torso Harnesses have been delivered. We are presently evaluating subject measurements to determine the most appropriate sizes for the remaining five units.
- Item 3      Spare Parts for Item 1
- Preliminary Provisioning Parts Breakdowns are being prepared concurrent with the development of the prototype P.P.A.
- Item 4      Engineering Change Kits
- No action.
- Item 5      Technical Training
- The first course for Technical Training has been scheduled from the 18th through the 29th of September 1967.
- Item 6      In-Plant Engineering and Administrative Services
- Concurrent with the fabrication of the prototype P.P.A.
- Item 7      Aerospace Ground Equipment (AGE) and Support Equipment for Item 1
- Preliminary AGE Requirement lists are being prepared concurrent with the development of the prototype P.P.A.

Status Report # 1  
Contract Number DC-1701  
Page 2

Item 8            Operation and Maintenance Manuals

Preliminary drafts of manuals are being worked on concurrent with the development of the prototype P.P.A.

Item 9            Revisions and Updating of Manuals

No action.



25X1

JAR:ma